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Attn F R Lockhart 

DELAYING PHASE II RCRA FACILITIES INVESTIGATIOtVREMEDIAL INVESTIGATION (RFI/RI) 
RISK ASSESSMENT CONTAMINANT OF CONCERN ANALYSIS EML 0598 92 

Ref J K Hartman Itr (6042) to J M Kersh OU1 Draft Remedial Investigation Report 
June 2 1992 

EG&G Rocky Flats Inc (EG&G) recently informed the Department of Energy Rocky Flats 
Office (DOURFO) that a complete set of Phase I I  RFVRl analytical data for Operable Unit 
No 2 (OU 2) will not be available until late March 1993 due to a shortage of laboratory 
capaaty Lack of analytical data will delay the Draft Phase II RFYRl Report for OU 2 since 
the complete set of data is necessary to begin work on the Human Health Risk Assessment 
(HHRA) and Contaminants of Concern (COC) Technical Memorandum required for the 
report 

The DOVRFO Project Manager has provided guidance including the referenced letter on 
OU 1 to EG8G to delay work on the COC Technical Memorandum until an entire set of 
analytical data is available to ensure completeness in the analysis of the COCs and to avoid 
spending funds prematurely and unnecessarily 

If you have any questions regarding this issue please contact E A Dill4 of Remediation 
Programs at X8684 

E M Lee Director 
Environmental Management 
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